

the PMO

management office

The centralized team within an organization that defines and maintains the standards of the project management process.

#1

PMO Function:

Report project status to upper management
83%


65.8%

of high performing organizations have PMOs

68%

of projects without a PMO were completed behind schedule, outside of budget and without measurable business and stakeholder benefits.

MAIN FUNCTIONS OF A PMO:



REASONS TO IMPLEMENT A PMO

according to Standish CHAOS Report 2009

32% of project failures are due to inadequate project management implementation

68% of projects do not meet time/cost/quality targets

69% of project failures are due to lack and/or improper implementation of project management methodologies

Team members are unfamiliar with project scope and complexity

Lack of communication